R Project 2787

LBNL
The Molecular Foundry

Week Starting 5-9-2005

Rolling Schedule

ID |Task Name Duration | Resource Start Finish | May 8, '05 May 15, '05 May 22, '05 May 29, '05
Names sIM[TIW[T[F[s[sIM|TW[T[F[s|sIM[TIW[T|F[s[sIM[TIW[T[F[s

1 |Roof 34 days? 5/9/05 6/24/05 —

2 Flashings @ curbs/misc 10 days? VSM 5/9/05 5/20/05 |____ VSM

3 Install Metal panels 12 days? Pacific Erectors 5/12/05 5/27/05 Pacific Erectors

4 Build Sheetmetal Plenums & Flashing 14 days? CMI 5/12/05 6/1/05 T j CMI

5 Install Stucco 11 days JJ Acoustics 5/16/05 5/31/05 AR ]TJJ Acou

6 Duct Piping Supports 7 days? CMI 5/19/05 5/27/05 CMI

7 Patch Cementitious @ TS 2 days Anning Johnsor 6/1/05 6/2/05 Ann

8 Install Roofing 15 days Enterprise 6/6/05 6/24/05

9 | Exterior Skin & Windows 35 days? 5/9/05 6/27/05 —

10 East Elevation 7 days? 5/31/05 6/8/05 P

11 Install Electrical Rough In-Canopy 1 day? Sasco 5/31/05 5/31/05 D Sasco

12 Install Canopy Panels 1 day? Royal 6/8/05 6/8/05

13 North Elevation 25 days? 5/9/05 6/13/05 —

14 Install Metal Stud Framing/Sheathing-North 5 days? Raymond 5/9/05 5/13/05 Raymond

15 Install Panels & Membrane Sheathing-North Ele 25 days Pacific Erectors 5/9/05 6/13/05 | [T

16 Install Glass & Glazing 25 days Royal 5/9/05 6/13/05

17 Stair 1 Exterior 22 days 5/12/05  6/13/05 —

18 Set TS 2 days Romak 5/12/05 5/13/05 |_R9niak

19 Framing sheathing, Panels 10 days Pacific Erectors 5/16/05 5/27/05 |_Pagcific Erectors

20 Install window wall 10 days Royal 5/31/05  6/13/05 Yiiii

21 South Elevation 35 days? 5/9/05 6/27/05

22 Install Metal Stud Framing/Sheathing-South 10 days? Raymond 5/9/05 5/20/05 | Raymond

23 Install Panels & Membrane Sheathing-South Ele 30 days Pacific Erectors 5/16/05 6/27/05

24 Install Glass & Glazing 25 days Royal 5/11/05 6/15/05

25 West Elevation/Cantilever/Loading Dock 10 days? 5/9/05  5/20/05 —

26 Install Panels 10 days? Pacific Erectors 5/9/05 5/20/05 Pacific Erectors

27 Install Glass/glazing 8 days? Royal 5/11/05  5/20/05 ) [ Royal [

28 INTERIOR IMPROVEMENTS 61 days? 5/3/05 7127/05

29 Stair # 1 Interior 23 days 5/12/05 6/14/05

30 Install Railing 10 days Romak 5/12/05 5/25/05 Romak

31 Install Temporary Railing 3 days R&S 5/23/05 5/25/05 [T R &S

32 Fireproofing 3 days Anning Johnsor 5/26/05 5/31/05 ' Anning J

33 Frame Walls Vertical 10 days JJ Acoustics 6/1/05 6/14/05 ]%—

Page 1

oac LBNL 4 week 5-9-05




R Project 2787

LBNL

The Molecular Foundry

Week Starting 5-9-2005
Rolling Schedule

ID |Task Name Duration | Resource Start Finish | May 8, '05 May 15, '05 May 22, '05 May 29, '05
Names sIM[TIW[T[F[s[sIM|TW[T[F[s|sIM[TIW[T|F[s[sIM[TIW[T[F[s

34 Level 2 36 days 5/3/05 6/22/05

35 Level 2 Corridor L - E Line 32 days 5/3/05 6/16/05

36 Install Plumbing @ pipe racks 14 days KDS 5/3/05 5/20/05 ‘ KDS

37 MEP Wall Rough Ins 4 days MEP Trades 5/10/05  5/13/05 —_| MEP Trades

38 Install Lower Level Electric @ piperacks 5days Sasco 5/19/05 5/25/05 Sasco

39 Sheetrock Walls-Both Sides 4 days JJ Acoustics 5/25/05  5/31/05 __[- ' ] 39 Acou

40 Tape Walls 10 days JJ Acoustics 5/27/05 6/10/05 E _—_

41 Prime Paint Walls & pipe rack 4 days A&B Painting 6/13/05 6/16/05

42 1-2lineK -E Line 17 days 5/9/05 6/1/05 —

43 MEP Ceiling/Soffit Rough In 5 days MEP Trades 5/9/05 5/13/05 MEP Trades

44 Frame Project. Screens 2 days JJ Acoustics 5/11/05 5/12/05 ) [:l JJ Acoustics

45 Install sheetrock 5 days JJ Acoustics 5/9/05  5/13/05 [___| JJ Acoustics

46 Tape walls/ceilings/soffits 8 days JJ Acoustics 5/16/05 5/25/05 JJ Acoustics

47 Paint prime walls/ceiling/structure 4 days A&B Painting 5/26/05 6/1/05 _J A&B P

48 Level 2-Lines Cto E 19 days 5/9/05 6/3/05 —

49 Corridor 19 days 5/9/05 6/3/05 —

50 Frame walls/furring/shafts 6 days JJ Acoustics 5/9/05 5/16/05 I____ j JJ Acoustics

51 Frame Soffit Drops 2 days JJ Acoustics 5/12/05 5/13/05 JJ Acoustics

52 Gyp/Tape above soffit 2 days JJ Acoustics 5/12/05 5/13/05 (T JJ Acoustics

53 Pipe rack plumbing 5 days KDS 5/16/05 5/20/05 Hqgg

54 Frame ceilingsoffits 5 days JJ Acoustics 5/23/05 5/27/05 L JJ Acaustics

55 MEP Wall/ceiling Rough Ins 4 days MEP Trades 5/31/05 6/3/05

56 Bathrooms 30 days 5/9/05  6/20/05 —

57 HVAC Duct shaft 5days CMI 5/16/05 5/20/05 ‘ CMI

58 Frame/Gyp top 8' chase wall 5 days JJ Acoustics 5/9/05 5/13/05 | |_;4¢ coustics

59 Frame Walls/Shafts & Ceilings 5 days JJ Acoustics 5/18/05 5/24/05 [ JJ Acoustics

60 Set Plumbing Waste Carrier 3 days KDS 5/24/05 5/26/05 KDS

61 MEP Wall/ceiling Rough Ins 7 days MEP Trades 5/23/05 6/1/05 [ | MEP T

62 Set CounterTop Supports 2 days Romak 5/23/05 5/24/05 —[ Romak

63 Install Door Frames 2 days W&W Interiors 5/31/05 6/1/05 WE&&W

64 Install Drywall/Tape/Finish 10 days JJ Acoustics 6/2/05 6/15/05 %—

65 Prime Paint Walls 3 days A&B Painting 6/16/05 6/20/05

66 Remaining areas 27 days 5/16/05 6/22/05 —
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R Project 2787

LBNL

The Molecular Foundry

Week Starting 5-9-2005
Rolling Schedule

ID |Task Name Duration | Resource Start Finish | May 8, '05 May 15, '05 May 22, '05 May 29, '05
Names sM[TIw[T[F[s|sM[TIW[T|F[s|sM[T|w[T[F[s[sIM[T|w[T[F]s
67 Overhead Duct/piping 3 days CMI 5/16/05 5/18/05 CcMI
68 Overhead Electrical 2 days Sasco 5/17/05 5/18/05 l—— Sasco
69 Frame walls/furring 4 days JJ Acoustics 5/19/05 5/24/05 J JJ Acoustics
70 Frame ceiling/soffits 4 days JJ Acoustics 5/23/05 5/26/05 JJ Acoustics
71 MEP Wall/ceiling Rough Ins 4 days MEP Trades 5/27/05 6/2/05 F ME
72 Gyp Walls/ceilings 3 days JJ Acoustics 6/3/05 6/7/05 T
73 Taping 8 days JJ Acoustics 6/8/05 6/17/05
74 Prime Paint 3 days A&B Painting 6/20/05 6/22/05
75 Clean Room Construction 29 days 5/9/05 6/17/05
76 Remove re-Shores 1day Conco 5/16/05 5/16/05 :| Conco
77 Install Main TS Beams/Drops 7 days Romak 5/9/05 5/17/05 |__ I Romak
78 Intumescent Paint 8 days A&B Painting 5/11/05 5/20/05 : A&B Painting
79 Frame/Furr/Insulate Walls 8 days JJ Acoustics 5/16/05 5/25/05 A 777 33 Acoustics
80 Rough-in walls 5days MEP Trades 5/24/05  5/31/05 " T MEP Tra
81 Sheet Rock/Tape/Finish 10 days JJ Acoustics 6/1/05 6/14/05 jt
82 Epoxy Paint 5 days A&B Painting 6/13/05  6/17/05 L
83 Level 3 57 days? 5/9/05 7127/05
84 All Areas Offices 57 days? 5/9/05 7127/05
85 Shaft Framing @ E-line 5 days? JJ Acoustics 5/9/05 5/13/05 JJ Acoustics
86 Branch & Zone Ductwork 2 days CMI 5/9/05  5/10/05 :| cMI
87 Pressure Test & Insulate Duct 6 days CMI 5/9/05 5/16/05 ’7 :| CMI
88 Frame Walls 12 days JJ Acoustics 6/8/05 6/23/05
89 Frame Ceiling/Soffit 8 days 6/21/05 6/30/05
90 MEP Rough-ins Wall/Ceilings 7 days 6/29/05 717105
91 Install Drywall 10 days 716105 7/19/05
92 Taping 6 days 7/20/05 7/27/05
93 Level 4 28 days? 5/9/05 6/16/05 —
94 Level 4 Corridor 19 days? 5/9/05 6/3/05 —
95 Install Upper Level Electric @ piperacks 2 days? Sasco 5/9/05 5/10/05 Sasco
96 Install Duct @ Pipe Rack 3 days? CMI 5/9/05 511/05| [ | cMI
97 Install Plumbing @ pipe racks 8 days KDS 5/9/05  5/18/05 ?_ KDS
98 Install Lower Level Electric @ piperacks 6 days Sasco 5/19/05 5/26/05 Sasco
99 MEP Wall Rough Ins 5 days MEP Trades 5/27/05 6/3/05 ‘
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R Project 2787

LBNL

The Molecular Foundry

Week Starting 5-9-2005

Rolling Schedule

ID |Task Name Duration | Resource Start Finish | May 8, '05 May 15, '05 May 22, '05 May 29, '05
Names sIM[TIW[T[F[s[sIM|TW[T[F[s|sIM[TIW[T|F[s[sIM[TIW[T[F[s

100 All Other Areas-Labs/Offices 28 days? 5/9/05  6/16/05 —

101 Install Overhead Duct 4 days? CMI 5/9/05 5/12/05 CMI

102 Pressure Test & Insulate Duct 5 days? CMI 5/9/05 5/13/05 CMI

103 Install Overhead Branch Electrical 5 days? Sasco 5/9/05 5/13/05 Sasco

104 Install Overhead Plumbing 9 days? KDS 5/9/05  5/19/05 ; KDS

105 Install Ceiling Lab Cabinet Carriers 9 days? ISEC 5/12/05  5/24/05 i T _J ISEC

106 Frame Walls/furring 7 days JJ Acoustics 5/16/05 5/24/05 :[ JJ Acoustics

107 Wall Ceiling rough in 7 days MEP Trades 5/23/05 6/1/05 — | ™mepT

108 Sheet rock walls ceilings 6 days JJ Acoustics 5/26/05 6/3/05 (TR —| J

109 Taping 10 days 6/3/05 6/16/05

110 Paint Overhead Exposed Areas 4 days A&B Painting 5/9/05 5/12/05 A&B Painting o

111 Level 5 31 days? 5/9/05  6/21/05 —

112 Level 5 Corridor 31 days? 5/9/05  6/21/05 —

113 Install Upper Level Electric @ piperacks 1 day? Sasco 5/9/05 5/9/05 D Sasco

114 Install Pipe Racks (elect room) 5days Sasco 5/16/05 5/20/05 ‘ Sasco

115 Install Duct @ Pipe Rack 3 days? CMI 5/9/05 5/11/05 CMI

116 Install Plumbing @ pipe racks 15 days KDS 5/9/05 5/27/05 [—— | kbs—

117 MEP Wall Rough Ins 5days MEP Trades 5/16/05  5/20/05 ﬁ MEP Trades

118 Install Lower Level Electric @ piperacks 5days Sasco 5/31/05 6/6/05

119 Install Gyp 4 days JJ Acoustics 6/6/05 6/9/05

120 Taping 8 days JJ Acoustics 6/10/05 6/21/05

121 Level 6 21 days? 5/9/05 6/7/05 —

122 Level 6 Corridor 21 days? 5/9/05 6/7/05 —

123 Frame/Insulate/Tape Gyp Shaft Walls 7 days? JJ Acoustics 5/9/05 5/17/05 | JJ Acoustics

124 Paint Ceiling ~ 10" up 2 days A&B Painting 5/13/05 5/16/05 A&B Painting

125 Install Pipe Racks 15 days Sasco 5/17/05  6/7/05 T

126 Electrical Room 5 days? 5/9/05 5/13/05 H

127 Insulate Walls & Sheetrock 5 days? JJ Acoustics 5/9/05 5/13/05 JJ Acoustics

128 Taping 5 days? JJ Acoustics 5/9/05 5/13/05 _ JJ Acoustics

129 All Other Areas-Labs/Offices 21 days? 5/9/05 6/7/05 —

130 Install Overhead Piping 5 days? KDS 5/9/05 5/13/05 | | KDS

131 Install Overhead Duct 15 days CMI 5/16/05 6/6/05

132 Pressure test duct 3days CMI 6/3/05 6/7/05 ' [
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R Project 2787 LBNL Week Starting 5-9-2005
The Molecular Foundry Rolling Schedule
ID |Task Name Duration | Resource Start Finish | May 8, '05 May 15, '05 May 22, '05 May 29, '05

Names sIM[TIW[T[F[s[sIM|TW[T[F[s|sIM[TIW[T|F[s[sIM[TIW[T[F[s

133 Level 1 25 days? 5/9/05  6/13/05 —

134 Level 1 Corridor 17 days? 5/9/05 6/1/05 —

135 Frame Walls/Soffits 5 days? JJ Acoustics 5/9/05 5/13/05 | | JJ Acoustics

136 Sheetrock Walls ~10'up 3 days? JJ Acoustics 5/13/05 5/17/05 [ I JJ Acoustics

137 Frame/Insulate/Tape Gyp Shaft Walls 10 days? JJ Acoustics 5/9/05 5/20/05 [— —ﬁ JJ Acoustics

138 Install Pipe racks 1 day? Sasco 6/1/05 6/1/05 D Sasco

139 All Other Areas-Labs/Offices 25 days? 5/9/05  6/13/05 —

140 Install Fire Sprinkler 1day? GMR 5/9/05 5/9/05 D GMR

141 Install Overhead Piping 10 days KDS 5/9/05 5/20/05 | ‘ KDS

142 Overhead duct 15 days CMI 5/23/05 6/13/05

143 Level 1 Shipping/Receiving 27 days? 5/9/05  6/15/05 —

144 Place Concrete AHU-3 pad 4 days? Conco 5/9/05 5/12/05 Conco

145 Shaft Framing 5 days? JJ Acoustics 5/11/05 5/17/05 ]: ] Acoustics

146 Install Overhead Electrical 8 days? Sasco 5/9/05  5/18/05 _ T sasco

147 Install Overhead Pumbing 10 days? KDS 5/0/05 6/2005| [T T KDS

148 Install Overhead Duct 6 days CMI 5/16/05 5/23/05 [T j CMI

149 Frame walls 4 days JJ Acoustics 5/17/05 5/20/05 ﬁ JJ Acoustics

150 Wall ceiling rough in 4 days MEP Trades 5/23/05 5/26/05 MEP Trades

151 Install Gyp/sheathing 3 days 5/27/05 6/1/05 [T

152 Install Stucco 10 days 6/2/05 6/15/05 T

153 Set AHU 3 2 days CMI 6/8/05 6/9/05

154 |Elevator Installations 30 days? 5/9/05  6/20/05 —

155 Car #2 30 days? 5/9/05  6/20/05 —

156 Install Rails, Umbilical, False Car 10 days? Otis 5/9/05 5/20/05 | ___J Otis

157 Build Car Frame/Belt Up/Entrances 21 days Otis 5/19/05 6/17/05

158 Complete Car # 2 1 day? 6/20/05 6/20/05

159 UTILITY BUILDING/COOLING TOWER 20 days 5/9/05 6/6/05 —

160 Utility Building Interior Improvements 20 days 5/9/05 6/6/05 —

161 Connect Main electrical equipment 20 days Sasco 5/9/05 6/6/05 T

162 Set plumbing equipment 20 days KDS 5/9/05 6/6/05

163 Connect plumbing equipment 20 days KDS 5/9/05 6/6/05

164 Set mechanical equipment 20 days CMI 5/9/05 6/6/05

165 Set G&W Switch and Test 8 days Sasco 5/20/05 6/1/05 [ —}
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